Rpt-ID: RCPESPRJ Georgia Date: 04/13/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0021 Pay Period: 03/01/2015
to 03/31/2015

Contract Location: Time Allowed: 718  Days
4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE Elapsed Calender Days: 657  Days
Percent Time: 91.50
District: 3 Area: 02
Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let: 04/19/2013
P. O. BOX 12266 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/13/2013
COLUMBUS GA 31907 Date Work Began: 07/08/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co:  WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $12,849,099.54 Counties:
Original Contract Amount $11,855,991.38 Muscogee
Funds Available $4,272,485.83
Percent Complete 66.75%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
350850- $12,849,099.54 $11,855,991.38 $4,272,485.83 66.75% $321,800.17|

Chief Engineer
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03/01/2015
to 03/31/2015

Project Number:

Federal State Project Number:

350850-

EASTERN CONNECTOR - CNST & WIDENING

STP00-8042-00(006)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$6,861,290.95 $6,603,850.82
$1,715,322.76 $1,650,962.72
$8,576,613.71 $8,254,813.54
$0.00 $0.00
$8,576,613.71 $8,254,813.54
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$8,576,613.71 $8,254,813.54

Total Payable:

This Estimate

$257,440.13
$64,360.04
$321,800.17
$0.00
$321,800.17
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$321,800.17
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Contract ID: B14533-13-000-0 Estimate Number: 0021 Pay Period: 03/01/2015
to 03/31/2015
Project Number 350850-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .835
80815.000 .057
.892 $4,606.46 $72,086.98
STP00-8042-00(006)
0015 205-0001 UNCLASS EXCAV CcY 539,348.000 483,506.434
2.050 24,147.020
507,653.454 $49,501.39 $1,040,689.58
0024 207-0203 FOUND BKFILL MATL, TP Il CcY 995.860 2,120.973
38.000 24.671
2,145.644 $937.50 $81,534.47
0025 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 2,200.000 17,294.463
4.050 .000
17,294.463 $.00 $70,042.58
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 96,700.000 85,266.330
14.150 1,126.800
86,393.130 $15,944.22 $1,222,462.79
0035 318-3000 AGGR SURF CRS TN 1,000.000 18.480
18.500 344.710
363.190 $6,377.14 $6,719.02
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 800.000 96.800
66.750 58.610
155.410 $3,912.22 $10,373.62
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 28,000.000 18,962.620
TL & H LIME 50.050 687.800
19,650.420 $34,424.39 $983,503.52
0052 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 137.110
TL & H LIME 49.300 .000
137.110 $.00 $6,759.52

temp asph base 25mm
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 14,600.000 7,293.790
L & H LIME 53.850 2,942.290
10,236.080 $158,442.32 $551,212.91
0065 413-1000 BITUM TACK COAT GL 14,000.000 5,706.000
4.000 1,289.000
6,995.000 $5,156.00 $27,980.00
0090 441-0104 CONC SIDEWALK, 4 IN SY 24,500.000 9,541.664
19.500 885.833
10,427.497 $17,273.74 $203,336.19
0105 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 45,200.000 29,157.760
8.950 9.500
29,167.260 $85.03 $261,046.98
0110 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 32,300.000 23,994.200
8.950 18.100
24,012.300 $162.00 $214,910.09
0125 500-3101 CLASS A CONCRETE CcY 770.000 1,202.129
345.000 .000
1,202.129 $.00 $414,734.51
0140 511-1000 BAR REINF STEEL LB 99,680.000 143,257.776
0.910 .000
143,257.776 $.00 $130,364.58
0145 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 14,351.000 11,652.950
21.650 138.500
11,791.450 $2,998.53 $255,284.89
0150 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 120.000 188.000
21.650 .000
188.000 $.00 $4,070.20
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0155 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,670.000 5,646.500
27.750 183.000
5,829.500 $5,078.25 $161,768.63
0170 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 90.000 99.000
49.350 .000
99.000 $.00 $4,885.65
0195 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 4.000 5.000
730.000 .000
5.000 $.00 $3,650.00
0260 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,800.000 5,837.000
1.000 .000
5,837.000 $.00 $5,837.00
0280 668-1100 CATCH BASIN, GP 1 EA 174.000 134.000
1880.000 10.500
144.500 $19,740.00 $271,660.00
0305 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 40.000 42.330
110.000 .000
42.330 $.00 $4,656.30
Category Amount: $324,639.19 $6,009,570.01
Category Number: 0020 PERMANENT EROSION CONTROL
0340 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 151.000 450.638
55.000 .000
450.638 $.00 $24,785.09
Category Amount: $0.00 $24,785.09
Category Number: (0030 TEMPORARY EROSION CONTROL
0390 163-0240 MULCH TN 1,070.000 1,405.994
200.000 14.130
1,420.124 $2,826.00 $284,024.80
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION CONTROL
0395 163-0300 CONSTRUCTION EXIT EA 2.000 6.000
2100.000 .000
6.000 $.00 $12,600.00
0399 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 350.000 1,235.000
14.000 15.000
1,250.000 $210.00 $17,500.00
0403 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 223.000 167.250
/SAND BAGS 300.000 3.000
170.250 $900.00 $51,075.00
0455 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 39,000.000 21,631.000
0.650 565.000
22,196.000 $367.25 $14,427.40
0460 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 3,625.000 4,732.000
0.800 320.000
5,052.000 $256.00 $4,041.60
0466 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1200.000 .000
2.000 $.00 $2,400.00
250+50
0496 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 15.000
400.000 1.000
16.000 $400.00 $6,400.00
0501 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 161.000 424.000
65.000 .000
424.000 $.00 $27,560.00
0516 167-1500 WATER QUALITY INSPECTIONS MO 22.000 20.000
500.000 1.000
21.000 $500.00 $10,500.00
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Pay Period:

03/01/2015

to 03/31/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0526 171-0030 TEMPORARY SILT FENCE, TYPE C LF 78,000.000 60,276.100
2.500 1,081.250
61,357.350 $2,703.13 $153,393.38
Category Amount: $8,162.38 $583,922.18
Category Number: (0010 ROADWAY
057 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 138.960
MATL & H LIME 57.850 .000
138.960 $.00 $8,038.84
temp asph topping
Category Amount: $0.00 $8,038.84
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
0711 511-1000 BAR REINF STEEL LB 9,481.000 10,435.000
0.800 .000
10,435.000 $.00 $8,348.00
0741 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 2,560.000 3,158.960
48.000 .000
3,158.960 $.00 $151,630.08
0746 603-7000 PLASTIC FILTER FABRIC SY 2,560.000 2,692.293
4.000 .000
2,692.293 $.00 $10,769.17
Category Amount: $0.00 $170,747.25
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -21,260.670
1.000 -11,001.400
-32,262.070 $-11,001.40 ($32,262.07)
(IN# 1)
9050 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF .000 2,229.000
16.500 .000
2,229.000 $.00 $36,778.50
Between stations 142+00 and 144+00 CL
Category Amount: $-11,001.40 $4,516.43
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Contract ID: B14533-13-000-0 Estimate Number: 0021 Pay Period: 03/01/2015
to 03/31/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
9061 520-2216 PILING, PSC, 16 IN SQ LF .000 85.000
35.438 .000
85.000 $.00 $3,012.23
piling cut off @ 75% of contract price
Category Amount: $0.00 $3,012.23
Project Total Amount: $321,800.17 $8,576,613.71



